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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site TCRA — Former Plainwell Impoundment

REPORT #11, JANUARY 2008

Significant Developments and Activities During the Period

e OnJanuary 2, the Kalamazoo River Study Group (KRSG) submitted a copy of the 33" Weekly
Construction Report for the Plainwell TCRA to the United States Environmental Protection Agency
(USEPA) and the Michigan Department of Environmental Quality (MDEQ).

e OnJanuary 3, the KRSG submitted sediment confirmation sampling coordinate data to MDEQ.
USEPA received the data in December.

e OnJanuary 4, the KRSG submitted removal area figures to MDEQ. USEPA received the figures in
December.

e OnJanuary 7, the KRSG submitted to the Michigan Department of Natural Resources (MDNR)
confirmation from USEPA and the United States Fish and Wildlife Service (USFWS) that because all
trees for the 2008 construction season are scheduled to be removed by April 1, 2008, no extra
precautions need to be taken to protect the endangered Indiana bat tree habitat. This confirmation
was received from USEPA and USFWS in December.

e OnJanuary 8 and 30, the KRSG submitted copies of analytical data from TCRA sampling activities to
USEPA.

e OnJanuary 9, the KRSG submitted photographs showing the condition of the water control structure
after a heavy flow event to MDNR.

e OnJanuary 10, the KRSG submitted the Year End Discharge Report to MDEQ, as required by Part Il,
Section C, Paragraph 3 of the Substantive Requirements Document — No. MIU990025.

e OnJanuary 11, the KRSG submitted information regarding laboratory quality assurance procedures
to USEPA.

e OnJanuary 15, the KRSG submitted the tenth Monthly Report for the Allied Paper, Inc./Portage
Creek/Kalamazoo River Superfund Site TCRA for December 2007 to USEPA.

e OnJanuary 21, the KRSG submitted a copy of the 34" Weekly Construction Report for the Plainwell
TCRA to USEPA and MDEQ.

e OnJanuary 22, USEPA and MDEQ confirmed that monthly reports should continue to be submitted
electronically and that a hard copy of the document is not required.
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site TCRA — Former Plainwell Impoundment

REPORT #11, JANUARY 2008

On January 28, MDNR confirmed that the KRSG should transfer the three turbines removed from the
Plainwell Dam powerhouse directly to the City of Plainwell.

Data Collected and Field Activities Conducted During the Period

No work was performed during the week of January 1.

During the week of January 7, the KRSG completed excavation of soil and sediment in the Phase 1
Cofferdam Area, and continued grading and placing stone on the west bank of the west channel
adjacent to the Plainwell Dam. Two sediment confirmation samples (K55360 and K55361) were
collected from the Phase 1 Cofferdam Area. Two surface water samples (K30693 and K30694) were
collected from locations downstream and upstream, respectively, of the water control structure. Prior
to discharge, wastewater samples W_SA3S_Influ_0017, W_SA3S_Influ_0018, W_SA3S_Influ_0019,
W_SA3S_Influ_0020, W_SA3S_Influ_0021, and W_SA3S_Influ_0022 (influent port),
W_SA3S_MidA_0016, W_SA3S_MidA_0017, W_SA3S_MidA_0018, W_SA3S_MidA_0019,
W_SA3S_MidA_ 0020, and W_SA3S_MidA_0021 (midpoint port, right side), W_SA3S_MidB_0017,
W_SA3S_MidB_0018, W_SA3S_MidB_0019, W_SA3S_MidB_0020, W_SA3S_MidB_0021, and
W_SA3S_MidB_0022 (midpoint port, left side), W_SA3S_EffluA_0016, W_SA3S_EffluA_0017,
W_SA3S_EffluA_0018, W_SA3S_EffluA_0019, W_SA3S_EffluA_0020, and W_SA3S_EffluA_0021,
(effluent port, right side), W_SA3S_EffluB_0017, W_SA3S_EffluB_0018, W_SA3S_EffluB_0019,
W_SA3S_EffluB_0020, W_SA3S_EffluB_0021, and W_SA3S_EffluB_0022 (effluent port, left side)
were collected from the 25 gallon per minute (GPM) water treatment system located at Staging Area
3S. Duplicates of samples W_SA3S_EffluB_0017 (W_SA3S_Dup_0005) and W_SA3S_EffluA_0020
(W_SA3S_Dup_0006) were also collected. PCB wipe samples were collected from the three turbines
from the old powerhouse located near the Plainwell Dam (Prop-1, Prop-2, and Prop-3) to confirm that
the turbines had been properly decontaminated prior to removing them from the site. Table A
summarizes the samples collected.

During the week of January 14, the KRSG completed grading, backfilling, and placing stone on the
west bank of the west channel adjacent to the Plainwell Dam. Prior to discharge, wastewater samples
W_SA3S_Influ_0023, W_SA3S_Influ_0024, and W_SA3S_Influ_0025 (influent port),
W_SA3S_MidA 0022, W_SA3S_MidA 0023, and W_SA3S_MidA_0024 (midpoint port, right side)
W_SA3S_MidB_0023, W_SA3S_MidB_0024, and W_SA3S_MidB_0025 (midpoint port, left side),
W_SA3S_EffluA_0022, W_SA3S_EffluA_0023, and W_SA3S_EffluA_0024 (effluent port, right side),
W_SA3S_EffluB_0023, W_SA3S_EffluB_0024, and W_SA3S_EffluB_0025 (effluent port, left side)
were collected from the 25 GPM water treatment system located at Staging Area 3S. A duplicate of
sample W_SA3S_MidB_0025 (W_SA3S_ Dup_0007) was also collected. A PCB wipe sample (VT-2)
was collected from the vacuum truck used to transport water between Staging Areas to confirm that
the equipment had been properly decontaminated prior to demobilization. Table A summarizes the
samples collected.
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site TCRA — Former Plainwell Impoundment

REPORT #11, JANUARY 2008

During the week of January 21, the KRSG conducted site preparation activities (clearing and
grubbing, installation of staging areas and access roads) near Staging Area 4N. Fifteen soil samples
(K25753 through K25767) were collected from the access road connecting Miller Road to Staging
Area 4N and submitted for PCB analysis. These samples were collected at a spacing of 200 feet.
Table A summarizes the samples collected.

During the week of January 28, the KRSG continued site preparation activities (clearing and
grubbing, installation of staging areas and access roads) near Staging Area 4N.

As of January 31, approximately 37,000 cubic yards of material has been excavated from Removal
Areas 1, 2A and 2B, 3A and 3B, 4A and 4B, 5, 6A and 6B, 7, 8, the Phase 1 Cofferdam Area, Upland
Areas 3A1, 3A2, 4A1 and 6B1, and Islands 1, 2, and 3.

Laboratory Data Received During the Period

No laboratory data were received during the week of January 1.

During the week of January 7, the KRSG received analytical data for sediment confirmation sample
K55360, PCB wipe samples Prop-1, Prop-2, Prop-3, and wastewater samples W_SA3S_Influ_0017,
W_SA3S_Influ_0018, W_SA3S_Influ_0019, W_SA3S_Influ_0020, W_SA3S_MidA 0016,
W_SA3S_MidA_0017, W_SA3S_MidA_0018, W_SA3S_MidA_0019, W_SA3S_MidB_0017,
W_SA3S_MidB_0018, W_SA3S_MidB_0019, W_SA3S_MidB_0020, W_SA3S_EffluA_0016,
W_SA3S_EffluA 0017, W_SA3S_EffluA_ 0018, W_SA3S_EffluA_0019, W_SA3S_EffluB_0017,
W_SA3S_EffluB_0018, W_SA3S_EffluB_0019, W_SA3S_EffluB_0020, and W_SA3S_Dup_0005.

During the week of January 14, the KRSG received analytical data for sediment confirmation sample
K55361 and wastewater samples W_SA3S_Influ_0021, W_SA3S_Influ_0022, W_SA3S_Influ_0023,
W_SA3S_Influ_0024, W_SA3S_MidA_0020, W_SA3S_MidA_0021, W_SA3S_MidA_0022,
W_SA3S_MidA_0023, W_SA3S_MidB_0021, W_SA3S_MidB_0022, W_SA3S_MidB_0023,
W_SA3S_MidB_0024, W_SA3S_EffluA_0020, W_SA3S_EffluA_0021, W_SA3S_EffluA_0022,
W_SA3S_EffluA_0023, W_SA3S_EffluB_0021, W_SA3S_EffluB_0022, W_SA3S_EffluB_0023,
W_SA3S_EffluB_0024, and W_SA3S_Dup_0006.

During the week of January 21, the KRSG received analytical data for PCB wipe sample VT-2 and
wastewater samples W_SA3S_Influ_0025, W_SA3S_MidA_0024, W_SA3S_MidB_0025,
W_SA3S_EffluA_0024, W_SA3S_EffluB_0025, and W_SA3S_Dup_0007.

No analytical data were received during the week of January 28.
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site TCRA — Former Plainwell Impoundment

REPORT #11, JANUARY 2008

e The KRSG is awaiting analytical data for surface water samples K30693 and K30694 and soil
samples K25753 through K25767.

Issues Encountered and Actions Taken

e Rising waters caused the turbidity curtain downstream of the water control structure to fail on January
8. The curtain was repaired on January 9 prior to the start of work activities.

e OnJanuary 8, rising waters created the potential of water flow around the east side of the Phase 1
Cofferdam and onto the peninsula situated to the east of the Cofferdam. Sand bags were immediately
placed in this area to contain the potential flow and prevent erosion of the peninsula. The sand bags
contained the water until the water level receded later in the week.

Developments Anticipated During the Next Reporting Period

e Throughout February, the KRSG is scheduled to continue site preparation activities (clearing and
grubbing and installation of staging areas and access roads).

e The KRSG will continue to submit the Weekly Construction Reports for the Plainwell TCRA to USEPA
and MDEQ in February. The reports will be prepared and submitted on a bi-weekly basis until
removal activities resume in the spring of 2008.

e The KRSG will continue to submit copies of analytical data from TCRA sampling activities to USEPA
in February.

e Throughout February, the KRSG will, as necessary, continue to submit Subcontractor Qualification
Notifications to USEPA, as required by Paragraph 11 of the TCRA AOC.
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Former Plainwell Impoundment TCRA
Monthly Report #11, January 2008

Kalamazoo River Study Group

Table A — Summary of Samples Collected and Data Received in January 200€

Sample ID SaDth;;Ie Relz::\?ed Delifz:;p(l;:oup Laboratory Sample Location Cﬁ:zluy:tIZd PCB Result PCEig(i:ttlon Response Action
Sediment Confirmation Samples
K55360 01/09/08| 01/10/08 080095 KAR Labs Phase 1 Cofferdam Area, Grid 2 PCBs < 0.33 mg/kg 5 mg/kg None
K55361 01/11/08| 01/15/08 080141 KAR Labs Phase 1 Cofferdam Area, Grid 1 PCBs < 0.33 mg/kg 5 mg/kg None
Soil Samples
K25753 PCBs - - -
K25754 PCBs - - -
K25755 PCBs - - -
K25756 PCBs - - -
K25757 PCBs - - -
Egg;gg Samples collected every 200' from north Eggz : : :
01/22/08 NR NR KAR Labs |to south along access road leading from
K25760 Miller Road to Staging Area 4N PCBs - - -
K25761 PCBs - - -
K25762 PCBs - - -
K25763 PCBs - - -
K25764 PCBs - - -
K25765 PCBs - - -
K25767 PCBs - - -
Surface Water Samples
Downstream of the water control
K30693 structure on the west side of the PCBs - - None
01/11/08 [ NR NR TAL peninsula
100" Upstream of the water control
K30694 structure on the east side of the PCBs - - None
peninsula
Wastewater Samples
W_SA3S_Influ_0017 Staging Area 3S, Discharge 17, influent PCBs <01 pglL B }
sample
W_SA3S_MidA_0016 Staging Area 38, Discharge 17, PCBs <0.1 pg/L - -
midpoint sample, right side
W_SA3S_EffluA_0016 Staging Area 3S, Dis.charge 17, effluent PCBs, TSS <01 pglL Monthly Average Norjne: TSS =_24 mg/L,
01/07/08 | 01/09/08 080058 KAR Labs : sample, rlghF side of 2.6 x 10-5 pg/L | Action Limit = 45 mg/L
W_SA3S_MidB_0017 Staging Area 38, Discharge 17, PCBs <0.1 pg/L - -
midpoint sample, left side
Monthly Average | None: TSS = <4 mgl/L,
W_SA3S_EffluB_0017 Staging Area 3S, Discharge 17, effluent PCBs, TSS <O0THOL | 65 6 10-5 ug/L | Action Limit = 45 mg/L
[W_SA3S_Dup_0005] sample, left side [PCBs] [< 0.1 pg/L] c[)';";gtzlﬁ é‘ée:lz%j [None]

See Notes on Page 4.
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Kalamazoo River Study Group

Former Plainwell Impoundment TCRA

Monthly Report #11, January 2008

Table A — Summary of Samples Collected and Data Received in January 200€

Sample Data Sample . Analysis PCB Action .
Sample ID Date |Received|Delivery Group Laboratory Sample Location Conducted PCB Result Limit Response Action
Wastewater Samples (continued)
W_SA3S_Influ_0018 Staging Area 3S, Discharge 18, influent PCBs 0.1 uglL B }
sample
W_SA3S_MidA_0017 Staging Area 38, Discharge 18, PCBs <0.1 pg/L - -
midpoint sample, right side
None: TSS = <4 mgl/L,
W3S Eftr 0017
01/08/08 | 01/10/08 | 080076 KAR Labs ple. g : HS R
W_SA3S_MidB_0018 Staging Area 38, Discharge 18, PCBs <0.1 pglL - -
midpoint sample, left side
None: TSS = <4 mgl/L,
Staging Area 3S, Discharge 18, effluent Monthly Average | Action Limit = 45 mg/L;
W_SA3S_EffluB_0018 sample, left side PCBs, TSS, P <01HgL | 5t5 6 x 10-5 pgiL | P=0.06 mg/L, No Action
Limit
W_SA3S_Influ_0019 Staging Area 3S, Discharge 19, influent PCBs <01 gl B }
sample
W_SA3S_MidA_0018 Staging Area 38, Discharge 19, PCBs <0.1 pg/L - -
midpoint sample, right side
Staging Area 3S, Discharge 19, effluent Monthly Average | None: TSS = <4 mgl/L,
W_SA3S_EffluA_0018 | 01/09/08 | 01/11/08 080099 KAR Labs sample, right side PCBs, TSS <0.1 g/l of 2.6 x 10-5 ug/L | Action Limit = 45 mg/L
W_SA3S_MidB_0019 Staging Area 38, Discharge 19, PCBs <0.1 pg/L - -
midpoint sample, left side
Staging Area 3S, Discharge 19, effluent Monthly Average | None: TSS = <4 mgl/L,
W_SA3S_EffluB_0019 sample, left side PCBs, TSS <O0THOL | 65 6 10-5 ug/L | Action Limit = 45 mg/L
W_SA3S_Influ_0020 Staging Area 3S, Discharge 20, influent PCBs 0.1 uglL B }
sample
W_SA3S_MidA_0019 Staging Area 38, Discharge 20, PCBs <0.1 pg/L - -
midpoint sample, right side
Staging Area 3S, Discharge 20, effluent Monthly Average | None: TSS = <4 mgl/L,
W_SA3S_EffluA_0019 | 01/10/08 | 01/11/08 080121 KAR Labs sample, right side PCBs, TSS <0.1 g/l of 2.6 x 10-5 ug/L | Action Limit = 45 mg/L
W_SA3S_MidB_0020 Staging Area 38, Discharge 20, PCBs <0.1 pg/L - -
midpoint sample, left side
W_SA3S_EffluB_0020 Staging Area 3S, Discharge 20, effluent PCBs, TSS <01 gl Monthly Average | None: TSS = <4 mgl/L,

sample, left side

of 2.6 x 10-5 pg/L

Action Limit = 45 mg/L

See Notes on Page 4.
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Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Former Plainwell Impoundment TCRA
Monthly Report #11, January 2008

Table A — Summary of Samples Collected and Data Received in January 200€

Sample Data Sample . Analysis PCB Action .
Sample ID Date |Received|Delivery Group Laboratory Sample Location Conducted PCB Result Limit Response Action
Wastewater Samples (continued)
W_SA3S_Influ_0021 Staging Area 3SS,;Dn|15pc|23rge 21, influent PCBs <01 pglL B }
W_SA3S_MidA_0020 Staging Area 38, Discharge 21, PCBs <0.1 pg/L - -
midpoint sample, right side
Monthly Average | None: TSS = <4 mgl/L,
W_SA3S_EffluA_0020 o1/11/08 | 01/15/08 080140 KAR Labs | 5te9ing Area 38, Discharge 21, effluent PCBs, TSS <O0THOL | 65 6 10-5 ug/L | Action Limit = 45 mg/L
sample, right side [Monthly Average | [None: TSS = <4 mg/L,
[W_SA3S_Dup_0006] [PCBs, TSS] [<OTHILL | 55 6 x 10-5 ug/L]| Action Limit = 45 mg/L]
W_SA3S_MidB_0021 Staging Area 38, Discharge 21, PCBs <0.1 pg/L - -
midpoint sample, left side
Staging Area 3S, Discharge 21, effluent Monthly Average | None: TSS = <4 mgl/L,
W_SA3S_FEiffluB_0021 sample, left side PCBs, TSS <O0THOL | 65 6 10-5 ug/L | Action Limit = 45 mg/L
W_SA3S_Influ_0022 Staging Area 3SS,;Dn|15pc|23rge 22, influent PCBs <01 pglL B )
W_SA3S_MidA_0021 Staging Area 38, Discharge 22, PCBs <0.1 pg/L - -
midpoint sample, right side
Staging Area 3S, Discharge 22, effluent Monthly Average | None: TSS = <4 mgl/L,
W_SA3S_EffluA_0021 | 01/12/08 | 01/15/08 080140 KAR Labs sample, right side PCBs, TSS < 0.1 pg/L of 2.6 x 10-5 ug/L | Action Limit = 45 mg/L
W_SA3S_MidB_0022 Staging Area 38, Discharge 22, PCBs <0.1 pg/L - -
midpoint sample, left side
Staging Area 3S, Discharge 22, effluent Monthly Average | None: TSS = <4 mgl/L,
W_SA3S_FEffluB_0022 sample, left side PCBs, TSS <O0THOL | 65 6 10-5 ug/L | Action Limit = 45 mg/L
W_SA3S_Influ_0023 Staging Area 3SS,;Dn|15pc|23rge 23, influent PCBs <01 pglL B )
W_SA3S_MidA_0022 Staging Area 38, Discharge 23, PCBs <0.1 pg/L - -
midpoint sample, right side
Staging Area 3S, Discharge 23, effluent Monthly Average | None: TSS = <4 mgl/L,
W_SA3S_EffluA_0022 | 01/15/08 | 01/17/08 080174 KAR Labs sample, right side PCBs, TSS < 0.1 g/l of 2.6 x 10-5 ug/L | Action Limit = 45 mg/L
W_SA3S_MidB_0023 Staging Area 38, Discharge 23, PCBs <0.1 pg/L - -
midpoint sample, left side
Staging Area 3S, Discharge 23, effluent Monthly Average | None: TSS = <4 mgl/L,
W_SA3S_FEffluB_0023 sample, left side PCBs, TSS <O0THOL | 65 6 10-5 ug/L | Action Limit = 45 mg/L

See Notes on Page 4.
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Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Former Plainwell Impoundment TCRA
Monthly Report #11, January 2008

Table A — Summary of Samples Collected and Data Received in January 200€

Sample Data Sample . Analysis PCB Action .
Sample ID Date |Received|Delivery Group Laboratory Sample Location Conducted PCB Result Limit Response Action
Wastewater Samples (continued)
W_SA3S_Influ_0024 Staging Area 3S, Discharge 24, influent PCBs 0.1 uglL B }
sample
W_SA3S_MidA_0023 Staging Area 38, Discharge 24, PCBs <0.1 pg/L - -
midpoint sample, right side
Staging Area 3S, Discharge 24, effluent Monthly Average | None: TSS = <4 mgl/L,
W_SA3S_EffluA_0023 | 01/16/08 | 01/18/08 080191 KAR Labs sample, right side PCBs, TSS <0.1 g/l of 2.6 x 10-5 ug/L | Action Limit = 45 mg/L
W_SA3S_MidB_0024 Staging Area 38, Discharge 24, PCBs <0.1 pg/L - -
midpoint sample, left side
Staging Area 3S, Discharge 24, effluent Monthly Average | None: TSS = <4 mgl/L,
W_SA3S_FEffluB_0024 sample, left side PCBs, TSS <O0THgL | 65 6 10-5 ug/L | Action Limit = 45 mg/L
W_SA3S_Influ_0025 Staging Area 3S, Discharge 25, influent PCBs 0.5 g/l B }
sample
W_SA3S_MidA_0024 Staging Area 38, Discharge 25, PCBs <0.1 pg/L - -
midpoint sample, right side
Staging Area 3S, Discharge 25, effluent Monthly Average | None: TSS = <4 mgl/L,
W_SA3S_EffluA_0024 01/17/08 | 01/21/08 080214 KAR Labs sample, right side PCBs, TSS <0.1Hgl of 2.6 x 10-5 pg/L [ Action Limit = 45 mg/L
W_SA3S_MidB_0025 Staging Area 3S, Discharge 25, PCBs 0.1 pg/L - -
[W_SA3S_Dup_0007] midpoint sample, left side [PCBs] 101 ug/l] ] ]
Staging Area 3S, Discharge 25, effluent Monthly Average | None: TSS = <4 mg/L,
W_SA3S_EffluB_0025 sample, left side PCBs, TSS <OTHOL | 65 6 10-5 ug/L | Action Limit = 45 mg/L
PCB Wipe Samples
Prop-1 Turbine 1 from old powerhouse PCBs 0.6 ug/100 cm?® | 10 pg/100 cm?’ None
Prop-2 01/09/08 | 01/10/08 080095 KAR Labs Turbine 2 from old powerhouse PCBs < 0.1 ug/100 cm?| 10 pg/100 cm?’ None
Prop-3 Turbine 3 from old powerhouse PCBs 0.1 ug/100 cm® | 10 pg/100 cm?’ None
3 Interior of the vacuum truck used to 2 21
VT-2 01/18/08 | 01/22/08 080235 KAR Labs move water between staging areas PCBs 0.1 yg/100 cm 10 ug/100 cm None

Notes:

1 - The decontamination standard for non-porous materials previously in contact with PCB-containing liquid according to Federal Regulations (Title 40, Chapter 1, Subchapter R, Part 761.79.3)
* Duplicate samples are shown in brackets.
* Analytical results have not been validated.

cm? - sauare centimeters.

NR - not received.
P - Phosphorus.

PCB - Polychlorinated Biphenyls.
TAL - TestAmerica Laboratories.

TSS - Total Suspended Solids.
mg/kg - milligrams per kilogram.
mg/L - milligrams per liter.
ug/L - micrograms per liter.
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